

*1<sup>st</sup> Plenary Meeting – Rhodes – 19 September, 2012*



**SeaDataNet**

*PAN-EUROPEAN INFRASTRUCTURE  
FOR OCEAN & MARINE DATA  
MANAGEMENT*


**WP4 – Progress on metadata directory - overview**

Sissy Iona (HCMR)



SeaDataNet

# Metadata Directories



# Background

## Version 0: 2006-2007

- Continuation and maintenance of past Sea-Search system
  - ❖ No standardized information

## Version 1: 2008-2010

- Setup of the integrated online data service to users :
- The directories were interconnected and fully harmonized in use of syntax, semantics and tools
  - ❖ ISO 19115 metadata standard for all directories
  - ❖ Common vocabs, EDMERP, EDMO and CSR references in the metadata descriptions
- CSR, EDIOS still need content upgrade

## Version 2: 2010-2011

- Data product services were added to the infrastructure
- OGC compliant viewing services
- Management of additional data types (EMODNET, Geo-Seas, etc)

## ***SeaDataNet –II (2011-2015)***

- Metadata directories (only CDI, CSR) extension with OCG-CS-W components for automatic harvesting from the SDN nodes
- ISO 19139 transport scheme and INSPIRE compliance will be implemented
- Upgrades Status
  - New CDI is ready
  - CSR end of October
  - Mikado, end of 2012




SeaDataNet

PAN-EUROPEAN INFRASTRUCTURE  
FOR OCEAN & MARINE DATA  
MANAGEMENT

1<sup>st</sup> Plenary Meeting, Rhodes, September 19, 2012

# Goal

Operationally robust and state of the art Pan-European infrastructure



## ***Implementation plan and instructions for the gradual installation of the upgraded components***

| <b>Deliverable</b>  | <b>N°</b> | <b>Delivery month</b> | <b>Status</b> | <b>Planned Delivery Date</b> |
|---|-----------|-----------------------|---------------|------------------------------|
| User manual for updating metadata catalogues  | 4.6       | 2                     | Delivered     |                              |
| Road Map for the gradual installation of upgraded services per directory  | 4.1       | 9                     | Not Delivered | September                    |
| Pilot group of SeaDataNet nodes – gradually install, test and synchronize the upgrades component with the central directories   | 4.2       | 11                    | Not Delivered | January<br>[1 after D9.1]    |
| After successful implementation – final - Final Implementation Plan- with instructions and documentation for installation of upgraded services and switch to operational status | 4.3       | 12                    | Not Delivered | February<br>after [D4.2]     |




SeaDataNet

PAN-EUROPEAN INFRASTRUCTURE  
FOR OCEAN & MARINE DATA  
MANAGEMENT

1<sup>st</sup> Plenary Meeting, Rhodes, September 19, 2012

## General maintenance workflow & available tools



# Governance

By the SDN national nodes using on-line (like **CMS** forms) and off-line tools (**MIKADO**) that produce XML ISO 19115 compliant exchanges

| Directory + pan-European coordinator      | Format info         | Online CMS | XML exchange from national to pan-European level | XML validation service (Managed by RNODC and BODC <a href="http://www.seadatanet.org/validator/">http://www.seadatanet.org/validator/</a> ) |
|---|---------------------|------------|--|---|
| <b>EDMED</b> (coordinator <b>BODC</b> )   | Check EDMED format  | No         | Mikado   | Online  |
| <b>EDMERP</b> (coordinator <b>MARIS</b> ) | Check EDMERP format | Online     | Mikado   | Online  |
| <b>CSR</b> (coordinator <b>BSH</b> )      | Check CSR format    | Online     | Mikado   | Online  |
| <b>EDIOS</b> (coordinator <b>BODC</b> )   | Check EDIOS format  | No         | Mikado   | Under development   |
| <b>EDMO</b> (coordinator <b>MARIS</b> )   |                     | Online     | No   | Not applicable  |
| <b>CDI</b> (coordinator <b>MARIS</b> )    | Check CDI format    | No         | Mikado   | Online  |



## Catalogues Content – Progress

| Catalogue    | 01/10/2011 | 10/09/2012 |      |
|--------------|------------|------------|------|
| EDMO         | 2094       | 2266       | 172  |
| CSR          | 32113      | 41396      | 9283 |
| EDMED        | 3813       | 3834       | 21   |
| EDMERP       | 2338       | 2624       | 286  |
| <i>EDIOS</i> | 270        | 350        | 80   |

## ***CSR Statistics***

- Altogether ~16500 (of 41400) V1 records (10.09.2012)
- that is more than 42% of all CSRs from SDN partners
- On the whole partners have been quite productive
- 15 countries have completed or almost completed (>90%) upgrading to V1:  
Albania(1), Belgium, Bulgaria, Ireland, Israel, Latvia, Lithuania, Malta(5), Portugal,  
Romania, Slovenia, Spain, Sweden, Tunisia, Ukraine
- about half of the active partners use CSR online
- the other half submit XML records

# ***CSR Submission since SDN II Kick-Off***

Since 01.10.2011:

- Online CSR submission/updates from: Belgium, Cyprus, Denmark, Germany, Greece, Netherlands, Norway, Poland, Romania, Sweden, Tunisia, Ukraine (~1000 records: 2/3 updates)
- XML CSR submission/updates from: Belgium, Croatia, France, Germany, Ireland, Italy, Lithuania, Spain, Turkey, Ukraine, United Kingdom (~5000 records: 45% updates)
- No new submission from several partners after completing their upgrades
- Regrettably a few partners show no activities at all

## ***EDMED V1 - content***

- Total entries now: 3834 plus ~25 pending (from 36 SDN partners)
- Not many entries received during the year
- BODC will send out an e-mail requesting updates later this month
- Guidance note on content available (soon to be on website)
- SeaDataNet II 'look and feel' implemented

## ***EDIOS V1***

- EDIOS is hierarchical: 3 schemas for observing programmes, series and platforms
- Content received from 11 countries (SDN partners) – approx. 5 of these are complete
- 350 observing programmes comprising 16544 series (points, curves and surfaces)
- Guidance note on content being finalised
- Software under development to enable updates (i.e. comparison of new/updated records with existing records at BODC)

## EDMO V1

- Currently around 2700 institutes
- 2266 institutes are based within European countries (others are non-eu for support in SDN directories)
- Activity slow but steady
- **Action for NODC's:** make at least once a year a check if addresses and websites are still valid!

## EDMERP V1

- 2600+ marine research projects in EDMERP
- Activity is low
- For "new" partners that have not started yet, please contact MARIS for account to EDMERP CMS, or start in MIKADO (instructions in D4.6)
- **All partners:**
- Please check all existing projects for completeness (e.g. end dates) and add new projects with coordinators from your country
- When needed for CDI files creation, please also create relevant project